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Name

Set Up Site

Close Bus Stop

Northern Footpath

Breakout For Kerbs

Kerbing

Tactiles

Visirail

Tarmac To Footpath

Southern School Entrance

Breakout For Edgings

Edgings

Tarmac

Bus Stop

Breakout For Bus Kerbs

Install Bus Kerbs & Kerbs

Breakout Surfacing to Footpath

Breakout Widening

Edgings to Footpath

Tactiles

Tarmac To Footpath

Bollards

Topsoil

Start

29/04/13

29/04/13

30/04/13

01/05/13

02/05/13

07/05/13

20/05/13

08/05/13

09/05/13

20/05/13

10/05/13

13/05/13

15/05/13

15/05/13

16/05/13

17/05/13

20/05/13

21/05/13

22/05/13

Finish

29/04/13

24/05/13

30/04/13

02/05/13

07/05/13

07/05/13

21/05/13

08/05/13

09/05/13

21/05/13

10/05/13

14/05/13

15/05/13

15/05/13

16/05/13

17/05/13

21/05/13

21/05/13

22/05/13

Time

1d

19d

1d

2d

3d

1d

2d

1d

1d

2d

1d

2d

1d

1d

1d

1d

2d

1d

1d

Apr May

29 6 13 20

1 2 3 4

22/04/13

Nobel School Frontage, Stevenage.
Hope & Clay (Construction) Ltd

5023
Phase 1


